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Panel: COVID-19 Challenges to Project Management 
Submitted to:  15th International Research Workshop on IT Project Management (IRWITPM) 
December 12, 2020 
Sponsored by:  SIGITPROJMGMT 
Brief description:  COVID-19 has presented many new challenges and new opportunities for project 
management professionals and IT leaders.  This panel will address these challenges and identify project 
management best practices and processes which have been effective in meeting these challenges.  The 
panelists will share specific  instances and challenges explaining how Project Cost Management, Time 
Management, Risk Management, Human Resources Management, and Risk Management have enabled 
them to manage during the pandemic and as a part of “return-to-work” scenarios.  Hearing from these 
leaders as they accomplish digital transformations for their businesses and organizations will be an 
opportunity to bridge the gap between research and practice and to establish a dialogue between 
academic leaders and IT industry leaders which will provide many new questions to come. 
Panelists’ Names and Brief Biographical Sketches:       
• Michael Seals, Vice President of Information Technology, Hussman Corporation. 
• J.D. Pareek, Vice President of Information Technology, Nidec-Motor Corporation. 
• Martin Taylor, Chief Information Officer, Arco Construction. 
• Mary Sumner, Professor of CMIS and Managing Director and CIO of SumnerOne.   
Background and Context:  The COVID-19 Environment 
The COVID-19 environment has presented unprecedented changes and challenges to society and to the 
economy.  By August 31, 2020, 25,000,000 COVID-19 cases were reported worldwide, with 6,000,000 
cases in the United States.  GNP reduction has been forecasted between 35 and 40%.  Industries have 
declined (airlines, lodging, travel) while other industries have expanded (home improvement, 
amazon.com, video-streaming, on-line grocers, and food delivery).   
Without question, Digital is the New Normal.   Neflix, with 182.8 million users, added 16 million new 
users in 2020.  Zoom has 12.9 million users.  Social events, professional meetings, conferences, and 
Career Fairs are now “virtual,” as are most college and university classes.  Digital health solutions and 
digital content solutions are growing precipitously. 
The New York Times provides daily Coronavirus Briefings.  In their September 3, 2020 coronavirus 
briefing, here are some statistics: 
• More than 833,000 U.S. workers filed for unemployment last week. 
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• A New York Times survey of 1500 colleges and universities has revealed at least 51,000 cases at 
1,020+ colleges, and at least 60 deaths since the coronavirus began. 
• More than 100 colleges have reported at least 100 cases, with spikes in recent weeks.   
Project Management and COVID-19. 
The COVID-19 pandemic has created unprecedented challenges for project management.   In many 
organizations, 95% of the workforce is remote.  Everyone is working from home.  The digital 
transformation associated with providing an IT infrastructure and connectivity to enable remote work 
has been and continues to be a significant challenge to IT leaders and to IT professionals, but the project 
management challenges go beyond IT and IT support.   The experiences, challenges, opportunities, and 
best practices were shared as part of several CIO Roundtables addressing COVID-19 during July and 
August 2020.  The following scripts, based upon talking points and perceptions shared at the CIO 
Roundtables, provide some insight into the challenges and opportunities-met through project 
management. 
Project Cost Management 
COVID-19 has impacted business significantly.  Many companies are projecting a 30 - 50% revenue "kill" 
this year.  General and administrative costs have been cut by 20 - 30%.  Overhead reduction is the 
norm.  In terms of people, firms have deployed furloughs, salary reductions, and reduced hours.  
Discretionary spending has ended and capital projects are on-hold.  Cost cutting is a necessity, on 
account of the anticipated business downturn.  Revenue is down because retailers and distributors are 
shutting down, and businesses are going on-line. 
Project Risk Management 
COVID-19 presents risks to individuals, organizations and to the society.  Risk exposure is a day-to-day 
decision by business leaders, customers, and families.   Decisions and choices are based upon risk and 
uncertainty.   Fly or drive?  Attend a class in-person or virtually?  Work-from-home (WFH) or at the 
office?   
In the business context, risks abound and risks must be assessed, controlled, and mitigated.  Work-
from-home (WFH) creates risks from un-trusted home networks.  In the WFH era, hackers know that 
security precautions are not-in-place and there is a huge increase in hacking and spear-fishing.  There is 
a renewed focus on business continuity planning and cloud backup systems to manage and to mitigate 
the risks of lost data. 
Businesses are addressing fundamental questions of livelihood.  Business leaders are watching cash flow 
“like a hawk” and focusing on analytics:  accounts receivable, labor utilization, revenue projections and 
forecasts in an effort to manage revenue, cost and overhead to stay afloat.  Business data analytics is 
more important than ever before. 
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Project Communications Management 
The majority of people are working remotely and communicating remotely via Zoom, Microsoft Teams, 
Webex, and platforms like Amazon Connect.  Because of WFH, office phones are rolling over to cell 
phones.  Zoom has become a learning platform for most colleges and universities, along with K-12.  
Office buildings are vacant.  The new normal presents new communications challenges and venues such 
as daily-check-in’s, company happy hours, and virtual training workshops.  Each firm is orchestrating 
these communications and collaboration platforms as a foundation for doing business. 
Project Human Resources Management 
The COVID-19 pandemic has had vast implications for Human Resources.  It looks like the picture is 
"doing more with less."  Sourcing people (freelancers, contractors), as we need them, is the 
norm.  People are working 16 hour days.  In one company, the IT leader said, “there is a 90% chance 
that we will not be going back to the office.”  Alternative work schedules, hybrid schedules, rotations, 
and newly-forming collaborations with partners and contractors are emerging.  The gig-economy 
features gig-workers who migrate to opportunities as needed.  The talent marketplace is not limited to 
place, location and time.  Organizations now have access to a world-wide talent pool and virtual 
workers. 
Creating an engaging culture and connectivity to people is a potential challenge.  Organizations are 
striving to be sensitive to their people: to show people that we really care.   
Project Procurement Management 
Project Procurement Management is center-stage to COVID-19.   COVID-19 has necessitated a focus on 
supplier management:  cancelling IT contracts for outsourcing of services, re-negotiating contracts, and 
putting project on-hold.  IT has had to cut costs, even with an increased workload.  Organizations on the 
roundtable were trying to go the extra mile on workstations, servers, phones......not buying new 
equipment. 
Several IT cost reduction/optimization strategies are achieving hard-dollar savings by migration to Cloud 
Services, moving backup to the cloud, moving from phones to Microsoft TEAMS, deploying soft phones, 
and moving to web-based communications and conferencing systems like Zoom and TEAMS for staff 
and workgroups.  There is an increased emphasis on automating processes, including accounting and 
purchasing. 
Summary and Implications: 
This Project Management Panel will bring to light the challenges of COVID-19 and how project 
management best practices and project management leadership have helped to manage risk, mitigate 
risk and address the challenges of the “new normal” as a result of COVID-19.   
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 Appendix: Questions for the IT Leadership Roundtables. 
1. What are the major challenges you have faced in leading IT in the midst of the COVID-19 crisis 
situation? 
2. Has IT taken on specific COVID-19 remote work projects (VPN, two-factor authentication, secure 
technology in remote offices?) 
3. What Project Scope, Time, and Cost Management practices have you deployed in facing the 
migration to a remote workforce? (deploying “work from home” (WFH) technology?) 
4. What Project Risk Management challenges have you faced and how have you mitigated these risks 
(WFH risks:  secure network access; duplicative technology; use of personal workstations; file-
sharing). 
5. Have any projects been put on the back-burner, put on-hold, or cancelled during COVID-19?  What 
are these projects? 
6. Have any projects moved to top-priority during COVID-19? 
7. Can you identify a project which has posed unique challenges to you and to your team during 
COVID-19? 
8. What Communications Management technology platforms (Microsoft Teams, Zoom conferencing) 
have you deployed to enable and facilitate meetings and communications with employees, 
customers, suppliers and other key stakeholders? 
9. What Human Resources challenges have you faced during COVID-19?  Has the downsizing of staff 
affected your IT workload in a negative way?  Have you been faced with increased demand for IT 
support and downsizing of staff at the same time, that is:  have you had to do more with less? 
10. In terms of Project Procurement Management, have you reduced the IT expense during COVID-19?  
Have you cancelled or re-negotiated agreements, outsourcing contracts, and software licenses? 
11. In terms of Risk Management, has there been a renewed focus on business continuity plans? 
12. What enhanced cybersecurity tools, technologies, and processes have you put into place to 
safeguard the security and authenticity of remote workers? 
13. Has IT taken on specific COVID response or “return-to-work” projects? (thermal imaging cameras for 
screening?   
14. Do you see and envision opportunities for IT to lead the way because of the critical role on IT 
leadership in managing the challenges of COVID-19? 
15. Were you well-prepared for this crisis?  Or, in 20/20 hindsight, would you have prepared more 
effectively? 
